




Airport Expansion Program Yearly Procurement Schedule

Expansion of Runway 9R-27L, Terminal 4 Gate Replacement
and Land Acquisition for Runway 9R-27L

Construction Contracts		Potential Advertise Date
1	WP 302 - Site Preparation & NAVAIDS Infrastructure - (Competitive Bid)	1st Quarter 2012
2	WP 405 - T-4 Gate Replacement - Hydrant Fueling (Western Exp. Phase A) - (Competitive Bid)	2nd Quarter 2012
3	WP 304 - Runway 9R-27L & Associated Taxiway Paving, Lighting, Signage, Markings - (Competitive Bid)	3rd Quarter 2012
4	WP 404 - T-4 Gate Replacement - Aircraft Parking Apron (Western Exp.) - (Competitive Bid)	4th Quarter 2012



Updated: December 2011 (Schedule Update #32)