

2011 EAR TIMELINE

Deadline: March 1, 2011

October-November 2009	Internal agency meetings to identify and discuss issues
January 2010	Other agency meeting to further identify and discuss issues
February 25, 2010	Scoping Meeting (DCA, SFRPC, FDOT, SFWMD and Interested Parties) <i>Governmental Center, Rm. 430</i>
April 29, 2010	Final Major Issue list sent to DCA (Letter of Understanding)
October 18, 2010	Draft Recommendations - Public Workshop - <i>Governmental Center Rm. 430 (1:30 P.M. – 3:30 P.M.)</i>
November 22, 2010	Presentation to League of Cities
January 19, 2011	PRD Local Planning Agency (LPA)
January 27, 2011	Presentation to BC Planning Council
February 22, 2011	BoCC public hearing to adopt EAR - and transmittal to DCA
March 1, 2011	<i>Deadline for Adoption</i>
April 29, 2011	DCA provides preliminary sufficiency determination (within 60 days)
April 29, 2011	DCA issues final sufficiency determination (within 90 days)
December 2012	EAR based amendment deadline - <i>Group II 2012 Cycle</i> (18 months after final sufficiency determination)